

I.D. Governance

Instructional Design Governance Guidelines

The working guide: what to do, when, and what “done” looks like

Version	2.1	Owner	[Name, Title]
Effective	[Date]	Next review	[Date + 12 months]

Start Here: The 10 Rules

If you read nothing else, follow these. Everything after this page explains how.

1. **No ClickUp task, generate ticket.** Every request starts with the ClickUp intake form.
2. **Size it first.** Every project gets a Tier (1, 2, or 3), and the tier sets the timeline and how much process applies.
3. **Objectives before content.** Measurable objectives come first; the storyboard is approved before anything is built.
4. **Build from templates.** Start every deck, module, and video from the approved templates.
5. **Nothing launches without a Go.** Content passes the Go/No-Go check before learners see it.
6. **Launched is not done.** Projects close only when the Definition of Done is met.
7. **Name and file it right.** Especially video: short names, the right folders, finals only in the Published Library.
8. **AI drafts, you decide.** Use approved accounts, follow the data rules, and verify everything.
9. **Measure past the smile sheet.** Plan how you will show behavior change or business impact.
10. **Every live course has an owner and a review date.**

Where the Governance Map Lives in This Guide

Map pillar	Covered by	Section
Project Governance	ClickUp intake, CPTM priority, tiers, change control	2–3
Responsibilities & Capabilities	Roles and who signs off	1
Instructional Design Standards	ADDIE/SAM, needs assessment, objectives, storyboards, video	6
Content Development	Templates, branding, everytime deliverables, video filing, Premiere Pro	7, 9–10
Quality Assurance	Reviews, severity, accessibility, Go/No-Go	5, 8
Learning Technology	LMS/SCORM/xAPI and AI usage	8, 11
Measurement & Evaluation	Kirkpatrick, LTEM, ROI/ROE, dashboards, VILT metrics	12
Content Lifecycle Management	Versioning, reviews, retirement, continuous improvement	13

1. Roles

Confirm names with leadership. Keep this short list current in ClickUp.

Role	What they do
ID Lead (Governance Owner)	Triages intake, scores priority, approves gates, escalates risks, owns this guide and the dashboard.
Instructional Designer	Runs the project from analysis to closure, builds content, coordinates reviews, keeps ClickUp and the AI log current.
SME	Provides content and signs off on accuracy (storyboard and beta). One SME is the reviewer of record.
Sponsor / Requester	Defines the problem and success metric; approves analysis and release; confirms closure.
Peer Reviewer	Another ID who reviews the storyboard and beta for instructional quality.
Learning Technologist	Publishes to the LMS, tests tracking, supports functional QA.

Professional development: each designer sets one annual growth goal (ATD courses, research, AI workflows) and shares one useful learning at the monthly team meeting.

2. Intake and Prioritization

2.1 Intake (ClickUp)

All requests come through the ClickUp intake form, which creates a task in the Intake list. That task is the single source of truth until closure. **Required fields:** requester and sponsor, business problem (what people do now vs. what they need to do), audience and headcount, the metric it should move, deadline and what drives it, SMEs and sources, and compliance flag. The ID Lead acknowledges within **2 business days**.

2.2 Priority (CPTM Quadrant Module)

Score approved intakes on impact, urgency, reach, effort, and training fit (is this a knowledge/skill gap, or a process or tool problem training won't fix?). Align to your CPTM module's criteria. Decisions go back to the requester within **5 business days**.

Quadrant	Profile	Decision
Quick Wins	High impact, low effort	Approve; schedule next.
Strategic	High impact, high effort	Approve and plan as Tier 3.
Fill-ins	Low impact, low effort	Do when capacity allows, or offer a self-serve template.
Reconsider	Low impact, high effort	Decline or redirect to a non-training fix; note why in ClickUp.

2.3 Project Tiers

Tier	Examples	Duration	Process
1: Quick Turn	Job aid, update, one-pager, short video, single deck	1–2 weeks	Light: analysis notes in the ClickUp task, peer + SME check, accessibility check
2: Standard	eLearning module, 1–2 hr ILT/VILT, video series	4–8 weeks	Full lifecycle, all gates
3: Strategic	Curriculum, onboarding, certification, blended program	8–16+ weeks	Full lifecycle + biweekly sponsor check-ins + pilot

Change control: after Design sign-off, changes to objectives, audience, scope, or deadline are logged on the ClickUp task and approved by the sponsor. **Status:** Tier 2 and 3 projects keep a Green/Amber/Red field current weekly; Red two weeks in a row is escalated.

3. ClickUp Setup

Folder	Lists
Intake & Portfolio	Intake, Backlog, Declined/Redirected
Active Projects	Tier 1, Tier 2, Tier 3 (one task per project; phases as subtasks)
Content Maintenance	Published Content (one task per live asset, with owner and review date), Retired
Governance	Templates, prompt library, improvement actions, quarterly reviews

Statuses: Intake → In Review → Approved → Analysis → Design → Development → QA → Ready for Release → Launched → Evaluating → Closed (plus On Hold and Declined).

Key custom fields: Tier, CPTM Quadrant, Sponsor, RAG Status, Target Launch Date, Content Owner, Next Review Date, Project Folder Link, Version.

Worth automating: assign new intakes to the ID Lead; apply the tier task template on approval; create debrief and 30/60/90-day evaluation reminders on launch; create the maintenance task on close. Record gate approvals as comments from the approver on the task.

4. Project Lifecycle: What Happens When

4.1 Timeline by Tier

Phase (ClickUp status)	Gate	Tier 1	Tier 2	Tier 3
0. Intake	Task complete	Day 1–2	Day 1–2	Day 1–2
1. In Review / Approved	Gate 1: Approval	By Day 3	≤ 5 days	≤ 10 days
2. Analysis	Gate 2: Analysis sign-off	Day 3–4	Weeks 1–2	Weeks 1–3
3. Design	Gate 3: Design sign-off	Day 4–6	Weeks 2–3	Weeks 3–6
4. Development	Gate 4: Beta ready	Day 6–8	Weeks 3–6	Weeks 6–12
5. QA / Ready for Release	Gate 5: Go/No-Go	Day 8–9	Weeks 6–7	Weeks 12–14
6. Launched	Tracking verified	Day 10	Weeks 7–8	Weeks 14–16
7. Evaluating → Closed	Definition of Done	~30 days after launch	~90 days after launch	~90 days after launch
8. Maintenance	Scheduled review	Yearly	Every 12 mo	Every 6–12 mo

Assumes SME reviews come back in 3–5 business days. Late reviews move the date; they don't shrink QA.

4.2 Phase by Phase

Phase	What you do	Deliverable	Signs off
0. Intake	Requester submits the form; ID Lead checks it is complete and follows up if not.	ClickUp intake task	ID Lead
1. Approve	Score in CPTM, confirm training fit, assign tier, ID, and launch date, schedule kickoff.	Decision in ClickUp	ID Lead + Sponsor
2. Analyze	Find the gap and its cause, profile the audience, gather sources, set the success metric and baseline.	Needs Assessment Brief (1 page)	Sponsor

Phase	What you do	Deliverable	Signs off
3. Design	Write objectives (backward design), choose template, storyboard or script, plan assessments and evaluation, note accessibility needs.	Design doc + storyboard	SME + Sponsor; Peer review
4. Develop	Build in templates, produce media (Premiere Pro), build assessments, package SCORM/xAPI, create deliverables, self-check.	Beta build + materials	ID self-check
5. QA	Peer, SME, accessibility, and functional reviews; pilot for Tier 3; fix issues by severity; run Go/No-Go.	Closed issue log	Sponsor (Go)
6. Launch	Publish, test tracking with a test learner, send comms, facilitator dry run for live sessions.	Live content + comms	ID + Learning Tech
7. Evaluate & close	Collect evaluation data, debrief within 2 weeks, review results with sponsor, complete Definition of Done.	Results summary, debrief notes	Sponsor (closure)
8. Maintain	Review on schedule or when triggered, update with versioning, retire when no longer useful.	Updated version or retirement record	Content Owner

ADDIE or SAM? ADDIE (the phases above) is the default. For evolving content or stakeholders who need to see something to react to, run SAM-style prototype-review-revise loops inside Design, Develop, and QA; the gates stay the same.

5. Ready to Release and Done

5.1 Go/No-Go: Is It Ready?

Held at Gate 5 as a 15-minute check (or an approval comment in ClickUp for Tier 1). The ID shows the evidence, the ID Lead recommends, the sponsor decides. **It is ready only when every line is true:**

- ☐ **Accurate:** final SME sign-off recorded. (SME)
- ☐ **Sound:** every objective has practice and an assessment; peer review done. (Peer)
- ☐ **Accessible:** accessibility checklist passed; captions verified. (ID)
- ☐ **Works:** launches, tracks, and scores correctly in staging on required devices. (Learning Tech)
- ☐ **Clean:** no open Critical or High issues. (ID Lead)
- ☐ **Launch-ready:** enrollment set, comms approved, facilitators prepped. (ID)
- ☐ **Measurable:** evaluation survey live and follow-up checkpoints scheduled in ClickUp. (ID)

Go = all pass. **Go with conditions** = only Medium/Low issues left, each with an owner and a fix date within 2 weeks. **No-Go** = anything else; set a new review date. For Tier 3, move from pilot to full release when the pilot averages 4.0/5 or higher on reaction, 80%+ pass the assessment first try, and no Critical issues surface (adjust to your context).

Deadline vs. readiness

A deadline never justifies launching with Critical or High issues. Give the sponsor three options: launch a smaller scope that is ready, launch in phases, or move the date. Record the choice in ClickUp.

5.2 Definition of Done: When Is the Project Closed?

Launched is not done. Move the ClickUp task to **Closed** only when:

- ☐ Content is live and tracking is verified with real learner data.
- ☐ Deliverables and source files are saved in the right folders (videos per Section 9) and linked on the task.

- ☐ A content owner and next review date are set.
- ☐ The debrief is held and improvement actions are logged.
- ☐ Closure-checkpoint results are reviewed with the sponsor (30 days for Tier 1; 90 days for Tiers 2–3).
- ☐ Leftover Medium/Low issues are fixed or moved to the maintenance task.
- ☐ The AI usage log is complete, and the sponsor confirms closure on the task.

Tier 3 Level 4 results at 180 days are tracked as a maintenance task, so big programs don't sit open for six months.

6. Instructional Design Standards

6.1 Design Principles

- **Backward design:** outcome first, then evidence of learning, then activities.
- **Manage cognitive load:** explicit, guided instruction and worked examples for novices; chunk content and cut anything that doesn't serve an objective (Kirschner, Sweller & Clark).
- **Retrieval and spacing:** make learners recall, and spread practice over time with knowledge checks and follow-ups (Kang).
- **Realistic practice with feedback:** use scenarios from the learner's actual job.

6.2 Needs Assessment (Analysis)

A one-page brief that answers: What are people doing now vs. what they need to do? Why (knowledge/skill, or process, tools, motivation)? Who exactly is the audience? What metric shows it worked, and what is the baseline? If the cause isn't a skill gap, recommend the non-training fix.

6.3 Learning Objectives

Use **ABCD**: Audience, Behavior (observable verb; never "understand" or "know"), Condition, Degree. Every objective maps to one practice activity and one assessment item; content that maps to no objective gets cut or moved to a job aid.

Example: Given an order discrepancy report, new warehouse leads will identify the root cause using the 5 Whys, with no more than one incorrect cause across three practice cases.

6.4 Storyboards

Approved at Gate 3 before building. Columns: Screen ID, Objective, On-screen text, Narration, Visuals, Interaction/Check, Accessibility notes, SME comments.

6.5 Video Production Standards

- 2–6 minutes per video; split longer topics into a series. SME-approved script before recording.
- 1080p minimum, 16:9, clean audio; edited in Adobe Premiere Pro (Section 10).
- Human-verified captions and a transcript on every video; approved intro, outro, and lower thirds.
- AI voices, avatars, or generated footage need ID Lead approval and disclosure (Section 11).

7. Content Development

7.1 Template Library

Start every project from an approved template; copy it, never edit the master.

Template	Suggested use (confirm)	Link
Slide Deck Template 1: Light	Default for standard presentations and ILT	[Link]
Module 1 Sample: Light	Reference example of a finished module	[Link]
Slide Deck Template 1: Dark	VILT and screen-shared sessions	[Link]
Slide Deck: Black and Green Modern	Technical or product audiences	[Link]
Slide Deck: Fun	Informal sessions, kickoffs, team events	[Link]

7.2 Branding and Voice

Approved colors, fonts, and logos only; text contrast 4.5:1 or higher. Write in plain language, active voice, and second person, one idea per screen, with inclusive examples.

7.3 Everytime Deliverables

Deliverable	Tier 1	Tier 2	Tier 3
ClickUp task with decision	✓	✓	✓
Needs Assessment Brief	Notes in task	✓	✓
Design doc + storyboard/script	Script if video	✓	✓
Learner materials (course, deck, guide)	✓	✓	✓
Facilitator guide	If live	If live	✓
Job aid	Recommended	✓	✓
Assessment + SME-validated key	–	✓	✓
Evaluation survey	✓	✓	✓
Source files + AI usage log	✓	✓	✓

Document naming: [ProjectCode]_[Asset]_v[X.X] (e.g., LD042_Storyboard_v1.2). No spaces, and never “FINAL2” in place of a version.

8. Quality Assurance and Learning Technology

8.1 Reviews

Review	Checks	When
Peer	Objective alignment, cognitive load, templates, clarity	Storyboard and beta
SME	Accuracy, completeness, answer key	Storyboard and beta; max 2 rounds, 3–5 days each
Accessibility	Checklist below (WCAG 2.2 AA)	Beta
Functional	LMS launch, completion, scoring, links, browsers, mobile	Beta in staging and after publishing

Severity: Critical (wrong or unsafe info, won’t launch, doesn’t track) and **High** (blocks an objective or accessibility) must be fixed before release. **Medium** gets a fix date within 2 weeks. **Low** waits for the next version.

8.2 Accessibility Checklist

- ☐ Alt text on meaningful images; decorative images marked decorative.

- ☐ Captions and transcripts on all video and audio.
- ☐ Text contrast 4.5:1 (3:1 for large text).
- ☐ Everything works by keyboard with visible focus.
- ☐ Real headings, lists, and logical reading order; tested with a screen reader.
- ☐ Color is never the only signal; links have descriptive labels.

8.3 LMS, SCORM, and xAPI

Package eLearning as SCORM ([1.2 / 2004] per your LMS); use xAPI only when tracking outside the LMS. Define completion rules in the design doc, test in staging before production, and complete the catalog metadata (owner, version, review date).

9. Video Filing System

Library location: [SharePoint / Google Drive / shared drive]. Drafts never mix with published files.

```
Learning_Media_Library/  
  L 00_Admin/ brand kit, licenses, release forms, Premiere presets and project template  
  L 01_Shared_Assets/ intros/outros, MOGRTs, logos, licensed music, b-roll  
  L 02_Active_Projects/ work in progress  
    L [ProjectCode]_[ShortTitle]/ e.g., LD042_ReceivingBasics  
      L 01_Planning/ script, storyboard, shot list  
      L 02_Source_Assets/ raw footage, screen recordings, VO, graphics, proxies (never edited)  
      L 03_Premiere/ .prproj files and Auto-Save  
      L 04_Review_Drafts/ versioned draft exports for review  
      L 05_Captions_Transcripts/  
      L 06_Final_Exports/ Master, LMS, other formats  
  L 03_Published_Library/ approved finals only; read-only; by program  
  L 04_Archive/[YYYY]/ retired or replaced projects
```

9.1 Video File Naming

Pattern: [ProjectCode]_[TYPE]_v[X.X].[ext]. The folder holds the title; the version tracks changes.

Asset	Code	Example
Raw footage	RAW	LD042_RAW_S03T2.mp4 (scene 3, take 2; not versioned)
Screen recording	SCR	LD042_SCR_Login.mp4
Voiceover	VO	LD042_VO_S03_v1.0.wav
Review draft	DRAFT	LD042_DRAFT_v0.2.mp4
Master / LMS export	MASTER / LMS	LD042_MASTER_v1.0.mp4 / LD042_LMS_v1.0.mp4
Captions / transcript	CAP / TRANS	LD042_CAP_EN_v1.0.srt / LD042_TRANS_v1.0.docx
Thumbnail	THUMB	LD042_THUMB_v1.0.png
Premiere project	–	LD042_v0.2.prproj

9.2 Filing Rules

- **At approval:** copy the empty project folder template into 02_Active_Projects and paste the link into ClickUp.
- **Reviewers get drafts only:** always a versioned file from 04_Review_Drafts, never Final_Exports.

- **At Go:** copy Master, LMS export, captions, transcript, and thumbnail to 03_Published_Library. Only the ID Lead or Learning Tech can edit that folder.
- **Updates:** a minor update replaces the published file and moves the old one to 04_Archive; a major update opens a new project folder.
- **At closure:** delete duplicate exports and dead takes; keep raw footage you may need for updates.

10. Adobe Premiere Pro Standards

Golden rule

Put media in the project folder first, then import. Premiere links to files where they sit; importing from Desktop or Downloads causes “Media Offline” later.

10.1 Setup

- Start from the project template in 00_Admin; save it to 03_Premiere as LD042_v0.1.prproj. Save As a new version at each review round so it matches the draft.
- Auto-save every 10 minutes into 03_Premiere/Auto-Save; keep the media cache on your local drive.
- **Bins:** 01_Sequences, 02_Footage, 03_Audio, 04_Graphics, 05_Captions, 99_Unused (mirrors the folders on disk).
- One editor per project file at a time; brand fonts only so nothing substitutes on another machine.

10.2 Editing Standards

Area	Standard
Sequence	1920 × 1080, 16:9, frame rate matched to footage (usually 29.97 or 30), 48 kHz audio. Name: LD042_SEQ_MASTER_v1.0. Use proxies for 4K.
Audio	Tag clips in Essential Sound; about -16 LUFS integrated, peaks at or below -1 dBTP; duck music under narration; Enhance Speech for noisy VO, then listen back.
Graphics	Titles and lower thirds from approved MOGRTs; approved intro and outro; text in title-safe area; spell-check against the script.
Color	Lumetri Color for basic correction so shots match; stylized looks need ID Lead approval.
Captions	Speech to Text → captions → human review; max 2 lines, about 32–42 characters per line; export a sidecar .srt (convert to .vtt if the LMS needs it).
Review drafts	Export with a timecode overlay and “DRAFT” label; reviewers comment by timecode (Frame.io if licensed); summarize decisions in ClickUp.

10.3 Exports

Use the team presets in 00_Admin and queue exports in Media Encoder. **Master:** highest quality, full resolution. **LMS:** H.264 MP4, 1080p, about 6–10 Mbps VBR (adjust to LMS limits), AAC 48 kHz. Save to 06_Final_Exports.

10.4 Pre-Export Checklist

- ☐ Sequence settings match the standard; no offline media.
- ☐ Audio around -16 LUFS, no clipping, music ducked.
- ☐ MOGRTs and brand fonts used; titles spell-checked.
- ☐ Captions verified and exported as a sidecar file.
- ☐ No gaps, flash frames, or black frames at start or end.
- ☐ Exported with the team preset, named per 9.1, and watched start to finish.

Archiving: at retirement, use File > Project Manager > Collect Files and Copy to New Location, open the copy to confirm nothing is offline, then move it to 04_Archive. **AI features:** Speech to Text and Enhance Speech are fine with human review; generative features follow Section 11.

11. AI Usage: Claude, Copilot, and ChatGPT

The core rule

AI drafts, the designer decides. Use only organization-approved accounts, follow the data rules in 11.3, verify every output, and log AI use on the project.

11.1 Which Tool for What

Tool	Use it for	Watch out for
Microsoft Copilot (work account)	Anything inside Microsoft 365: Teams meeting and SME interview summaries, Word-to-PowerPoint drafts, Outlook launch emails, Excel analysis.	Signing in with a personal account; reapply the approved template after slide generation.
Claude	Synthesizing long sources (SOPs, transcripts), drafting objectives, storyboards, scripts, and assessment items, QA second reads, comparing document versions.	Verify facts and any cited sources.
ChatGPT	Brainstorming scenarios and activities, concept images, analyzing anonymized survey data.	Image rights and brand fit; anonymize data first.

Tool features change often; the ID Lead reviews this table quarterly.

11.2 Projects, Skills, and Models

Both Claude and ChatGPT offer **Projects** (a workspace with saved files and instructions) and **Skills** (reusable workflows the AI applies automatically when relevant). Use them so no one re-explains the same context or format twice.

Feature	How we use it	Rules
Projects	One project per course or program, named with the project code (e.g., LD042 Receiving Basics). Upload the needs brief, approved objectives, SME sources, and style guide; set project instructions for audience and brand voice.	Internal data only (11.3). Share with the project team only. Archive the project when the ClickUp task closes.
Skills	Team skills for repeat work: ABCD objectives, storyboard format, assessment items, QA second read, branded deck outline. Appendix A prompts are the starting point.	ID Lead owns and approves team skills; track them in the ClickUp Governance list. Claude skills need code execution on; ChatGPT skills are for Business, Enterprise, and Edu workspaces. Custom GPTs are acceptable for existing workflows.

Tool	Model	Use it for
Claude	Sonnet 5	Default for everyday drafting and editing.
Claude	Opus 5	Long-document synthesis, complex design work, QA second reads.
Claude	Haiku 4.5	Quick rewrites and short summaries.
ChatGPT	GPT-5.6 Sol	Default on paid plans; use the reasoning slider for harder tasks.
ChatGPT	GPT-6 Astra	New flagship, rolling out to paid plans; complex, multi-step work.

Tool	Model	Use it for
ChatGPT	Images 2.5	Concept images (brand and rights check required).

Models as of September 2026. Names change often: the ID Lead updates this table quarterly, and designers should always pick from the model menu rather than relying on this list.

11.3 What Data Can Go In

Data	Examples	Approved work accounts	Personal/free accounts
Public	Published content, public standards	Yes	Yes
Internal	SOPs, draft course content, process docs	Yes	No
Confidential	Customer data, financials, HR matters, strategy	Only with IT approval	No
Restricted	Personal data, health data, credentials, employee records	No	No

Confirm these rules with IT/Security. When in doubt, remove names and details before pasting.

11.4 AI by Phase

Phase	Task	Tool	You must
Intake	Summarize intake or SME calls	Copilot	Confirm with requester
Analyze	Synthesize interviews and source docs	Claude	Check claims against sources
Design	Draft ABCD objectives and storyboard	Claude	Get SME and peer sign-off
Design	Brainstorm scenarios and activities	ChatGPT	Have SME check realism
Design	Draft assessment items and distractors	Claude	Have SME validate the key
Develop	Turn approved doc into slide draft	Copilot	Apply approved template
Develop	Concept images	ChatGPT	Check brand and rights
Develop	Captions and noisy audio cleanup	Premiere Pro	Review every caption
QA	Second read against objectives and style	Claude	Still do human QA
Launch	Launch emails and manager notes	Copilot	Sponsor approves
Evaluate	Theme survey comments; chart results	Claude / ChatGPT	Anonymize; spot-check

11.5 Verify, Never Do, Log

Before using any AI output, check: accuracy against sources, that every citation exists, alignment to objectives, bias, accessibility, brand voice, and originality.

Never: put Restricted data in any AI tool; use personal accounts for work; publish AI content without human review; present AI output as SME-validated; generate real people's likeness or voice without consent; upload content the organization lacks rights to.

Log it: record each AI use in the project's AI usage log (Appendix B). If data goes somewhere it shouldn't, tell the ID Lead and IT the same day.

12. Measurement and Evaluation

Set the success metric in Analysis and the evaluation plan in Design, so measurement is built in, not bolted on.

Kirkpatrick level	Measures	How	When
1. Reaction	Satisfaction, relevance	Post-session survey	Immediately
2. Learning	Knowledge and skill	Assessments, pre/post	End of course
3. Behavior	On-the-job use	Manager check, follow-up survey	30–90 days
4. Results	Business impact	KPIs from the needs assessment	90–180 days

LTEM tiers: 1 Attendance, 2 Activity, 3 Learner Perceptions, 4 Knowledge, 5 Decision Competence, 6 Task Competence, 7 Transfer, 8 Effects of Transfer. **Minimum target:** Tier 1 projects reach LTEM 3+; Tier 2 skill-based projects reach 5+; Tier 3 programs measure 7–8. Tiers 1–3 alone don't prove learning worked.

ROE (did we meet the sponsor's expectations from intake?) for Tier 2 and 3. **ROI** = (net benefits ÷ costs) × 100, for Tier 3 when benefits can be put in dollars.

VILT data to capture after each live session: attendance, chat comments, breakout participation, poll responses, hand raises, and the session evaluation survey.

Dashboard (monthly): intake volume and on-time delivery, completions and scores, Level 3–4 results, and courses past their review date. Before reporting, check the data is accurate, relevant to the metric, current, and anonymized.

13. Content Lifecycle and Maintenance

Change	Version	Examples	Review needed
Major	1.0 → 2.0	New objectives, restructure, new audience	Restart at Design; all gates
Minor	1.0 → 1.1	Updated steps, new examples, replaced media	SME + QA on changed parts
Patch	1.1 → 1.1.1	Typos, broken links	Self-check + functional test

Review schedule: compliance content yearly or on regulation change; process/system training every 12 months or on system change; soft skills every 18–24 months. Learner complaints, falling scores, or an SME flag trigger a review anytime.

Continuous improvement: debrief within 2 weeks of launch (what worked, what didn't, what becomes a standard); log actions in ClickUp.

Retire when content is outdated, replaced, rarely used, or ownerless: owner and ID Lead approve, notify learners and managers, unpublish, archive per retention policy.

14. Governance Rhythm

When	What	Who
Within 2 days	Acknowledge new intakes	ID Lead
Weekly	Intake triage and CPTM scoring; ClickUp status and RAG updates	ID Lead, IDs
Biweekly	Portfolio review; Tier 3 sponsor check-ins	ID Lead
Monthly	Dashboard; team learning share; improvement actions review	ID Lead, IDs

When	What	Who
Quarterly	Content due for review; AI tool and data rules; templates; video library cleanup	ID Lead
Yearly	Update this guide; team development goals	Governance Owner

Appendix A. Starter AI Prompts

Replace [brackets] and follow the data rules in 11.3. Prompts the team reuses often should become Skills (11.2).

Needs assessment synthesis (Claude)

You are an instructional designer. Problem: [problem]. Audience: [roles, size, experience]. Using only the attached [notes/SOPs/data], identify the performance gap, root causes (skill/knowledge vs. process, tools, motivation), whether training fits, and three measurable success metrics. Label assumptions and list questions for the SME. One page with headings.

Objectives (Claude)

Write [3–5] ABCD learning objectives for [audience] to close this gap: [gap]. Use observable verbs; no “understand” or “know.” Table: Objective | Practice activity | Assessment.

Storyboard (Claude)

Storyboard a [length]-minute [module/session] on [topic] for [audience] using these objectives: [objectives] and the attached source. One idea per screen, worked example before practice, a knowledge check every 3–4 screens. Columns: Screen ID, Objective, On-screen text, Narration, Visual, Interaction, Accessibility notes. Flag unclear source content.

Assessment items (Claude)

Write [number] scenario-based multiple-choice questions for this objective: [objective], each with one correct answer, three plausible distractors based on common mistakes, and feedback per option. Use only the attached source and mark the answer for SME review.

QA second read (Claude)

Review the attached draft against these objectives: [objectives] and style rules: plain language, active voice, second person. Table: Location | Issue | Fix | Severity. Don't rewrite the whole document.